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1. Introduction

This Technical Memorandum (“Memo”) documents the Soil Resource Evaluation Pilot Study
activities performed as the subsequent effort to the Soil Resource Evaluation System (SRE)
developed by UC Davis. This Memo has been prepared with the input of Caltrans’
representatives, Dr. Claassen of UC Davis, the landscape architect/contractor and project
geotechnical consultant. This Memo provides summaries of the SRE Pilot Study objectives, test
site selection, site descriptions, amended soil descriptions, construction activities, geotechnical
observations, implementation costs and performance evaluations. In addition, suggested
implementation strategies and guidelines for project construction techniques are provided for
subsequent projects.

2. UC Davis’ Soil Resource Evaluation
System

This SRE Pilot Study project is the subsequent effort of the Soil Resource Evaluation System
(SRE) developed at UC Davis. The SRE System is generally described as a soil regeneration
process for erosion control and revegetation. Soil erosion/revegetation programs are considered
an integral component of storm water pollution prevention efforts. The SRE System entailed a
variety of field and laboratory studies with regards to erosion control and revegetation of
drastically disturbed soils with native species. The SRE System is described in the document
titled “Soil Resource Evaluation” (CTSW-RT-05-073.20.1) and, for one of the project sites, in a
document titled ““Soil Resource Evaluation: Templin Hwy Revegetation” draft dated February 18,
2008.

The SRE System lead researcher is Dr. Victor P. Claassen, Assistant Research Soil Scientist with
the UC Davis Department of Land, Air and Water Resources. The subsequent effort of Dr.
Claassen’s studies was to directly apply the SRE System research to demonstration sites with
disturbed slopes along Caltrans' highway corridors throughout the State. Dr. Claassen’s
evaluation of the subsequent effort is included in the document titled ““Soil Resource Evaluation
II” (preliminary draft, RTA#43A0168, Task Order 19).

For purposes of this Memo, this subsequent effort is called the SRE Pilot Study and is the
“Project” discussed herein.

3. Project Objectives - SRE Pilot Study

The primary objectives of the SRE Pilot Study were to:
e Implement the UC Davis’ SRE System at three demonstration sites.
o Document the implementation efforts, results and concerns at these sites.

o Develop strategies and guidelines for the implementation of the SRE System at future
project sites throughout the State.



To accomplish the objectives of the SRE Pilot Study, demonstration sites were selected, and the
existing site conditions were evaluated by the project team. The SRE System components were
then tailored to each site, evaluated by the project team, and installed by the contractor.
Following are more detailed summaries of the project activities for the SRE Pilot Study.

4. Site Selection

Several sites across the State were considered for potential inclusion in the SRE Pilot Study. In
general, the potential sites were disturbed slopes that each had histories of soil erosion, poor
vegetative growth and localized surficial failures. The potential sites were existing candidates for
additional slope treatments to reduce soil erosion and help Caltrans meet current storm water
pollution prevention guidelines. In addition, additional treatments would have likely reduced soil
erosion maintenance efforts at the sites. The following potential sites were evaluated by the
Project Team for inclusion in the SRE Pilot Study:

“Clear Lake Site” on Highway 20 at PM 46.0 in Lake County
“Lotus Site” on Highway 49 at PM 24-24.5 in EI Dorado County

“Templin Site” Adjacent project site west side on Interstate 5 at PM65.4 in Los Angeles
County

“Miramar Site” on State Route 78 at PM32.6 in San Diego County
“San Diego Site” on Interstate 15 at PM 22.5 in San Diego County

Ms. Finn, Caltrans Landscape Technical Specialists, determined that the slopes at all the potential
sites were generally suitable for the SRE Pilot Study, however, the San Diego County sites were
excluded due to environmental concerns and permit processing requirements.

5. Clear Lake Site

5.1 Summary of Existing Conditions

The “Clear Lake Site” is located at PM 46.0
on Highway 20 in Lake County. The site
consists of a generally south-facing cut slope
excavated during widening of this section of
the highway in 2004. The slope is located
along the northern side of the highway (see
Photo 1). The slope is approximately 330 feet
long, attains a maximum height of
approximately 80 feet, with a maximum slope
inclination of approximately 2 to 1 (horizontal
to vertical). Vegetation efforts subsequent to
excavation of this slope have been deemed
generally ineffective. The slope-face soils




experienced minimal plant germination, indications of down slope soil erosion, and two fairly
distinct areas of surficial slumping. Desiccation cracks were observed in the upper portion of the
cut slope and the adjacent upslope area. Some of the cracks exceeded one foot in depth into the
onsite clayey soils. The cut slope is at the toe of a natural ridge that ascends northerly onto
adjacent properties. It appears that runoff of surficial waters from the adjacent properties
discharged over the excavated slope and may have contributed to formation of the shallow soil
slip problems at the Clear Lake Site.

5.1.1 Summary of Geotechnical Conditions

Observations of the exposed geologic/soils conditions were made by the project geotechnical
consultant for the Clear Lake Site. Geotechnical documentation regarding the existing cut slope
and road widening project had been requested from Caltrans but was not available at that time for
review. Based on limited surficial observations and review of a geologic map of the area, the
geotechnical consultant concluded that the slope appears to be underlain by a Cretaceous
sedimentary bedrock unit, primarily consisting of shale (i.e. claystone and siltstone).
Measurements of the geologic attitude (strike/dip) of the shale indicate that the dip of the shale is
generally “out of slope”, which is a factor that may contribute to slope instability.

The geotechnical consultant observed that a clayey, natural soil has developed on and is
gradational with the underlying shale. The depth of the natural soil horizon appears variable
across the slope. Based on visual and textural evaluations the onsite soils appeared to be clay-
rich. Based on observations of the clayey soils and laboratory testing (ASTM D4829) of one soil
sample, the onsite soils have an expansion potential ranging from medium to very high.
Expansive soils typically increase in volume with the introduction and absorption of water, and
they decrease in volume with the evaporation and dissipation of water. Desiccation cracks are
typically a result of this process. Desiccation cracks were observed in the upper portion of the cut
slope and the adjacent upslope area. Some of the cracks exceeded one foot in depth into the
onsite clayey soils. The geotechnical consultant also observed the two areas of surficial slumping
and indications suggestive of downslope “creep” of the clayey soils.

The cut slope is at the toe of a natural ridge that ascends northerly onto adjacent properties. It
appears that runoff of surficial waters from the adjacent properties discharged over the excavated
slope and may have contributed to the formation of the soil slip problems at the Clear Lake Site.

5.2 Initial SRE Construction Concept — Clear Lake Site

The Clear Lake site was chosen because it represented typical roadside slope erosion and
vegetation problem type projects which have long term maintenance and liability problems for
Caltrans. The 2:1 slope face at this field site was observed 1) to have limited native plant growth;
2) be covered with a surface layer of expansive clay soils that would seal when wet; 3) have little
surface erosion (gullies) but several areas with large shallow slips. Therefore, the initial SRE
System construction concept for the Clear Lake Site was to improve the soil conditions for
growing plants and to reduce storm water runoff using soil-based treatments and to add
geotechnical stability to the site by removing the existing surficial slope failure areas and
intercepting the interface plane of the shallow slips. The strategies developed by Dr. Claassen
included addressing slope run-on, restricted infiltration and modifying the existing soil profile
with the incorporation of organics with the goal of improving the growing condition for
sustainable native perennial plant material and reduce storm water runoff. The proposed strategy
included:



e Addressing slope run-on

e Incorporation of organics in the upper 12 inches to enhance water infiltration, and to
increase rooting depths.

o Deeper tillage over some portions of the slope to increase the potential for deeper rooting
depths and enhance infiltration to sustain plants over dry periods

e Incorporation of organics into the soil profile that include screened compost, that adds
nutrients, organic matter and increases water holding capacity; and shredded green waste
material that provides long-term nutrient infiltration.

Several alternative methods to accomplish these goals were proposed and called “bench version”,
“step version”, “rip version” and “slot-rip version”. Details of this SRE System concept plan were
developed by Dr. Claassen which generally included the proposed incorporation of compost into
the upper one foot of the existing slope face with deeper tillage for incorporation of organics into
the upper three feet of the slope face. An amendment mixture of 50 percent mulch with
50 percent compost was proposed for this project based on the project soils report.

5.2.1 Geotechnical Concerns Regarding Initial SRE Construction Concept

The geotechnical consultant understood that the intent of the SRE Pilot Study was to apply the UC
Davis’ SRE System to the slope. The intent of this action would be to help reduce soil erosion and
revegetate the slope with native species. It was stressed to the geotechnical consultant and
landscape architect/contractor by the Caltrans project manager and Dr. Claassen that this was a
research project which needed to address both geotechnical and biological approaches and would
not necessarily incorporate typical engineering solutions to solve the surficial slope stability and
soil erosion concerns such as compaction.. The goal for this project was to incorporate the SRE
Pilot Study goals and objective as much as site geotechnical conditions allowed.

The primary geotechnical concerns related to the implementation of the initial construction
revegetation concepts at the Clear Lake Site generally included the following items related to
slope stability:

e Qut-of-slope geologic bedding and potential for negative impact by proposed
construction schemes. Outward sloping bedding planes promote slips when saturated.

o Placement of a “blanket” of loosely compacted, organics-amended soils on a cut slope
without typical benching or compactive efforts. A surface “blanket” of porus, loose
material can fill with water and liquefy and slip downslope.

o Existing slumping of surficial soils and potential for future slumps or slope failures. The
existing slope already shows signs of lateral, downslope movement during the previous
winter.

o Drainage of offsite surface waters onto the slope face and associated erosion problems

The existing site conditions and geotechnical concerns were incorporated into the SRE
construction concept. Based on field discussions, the geotechnical consultant, Dr. Claassen and
the landscape architect/contractor developed a modified construction plan that was adapted to the
existing site conditions and still attempted to meet the SRE Pilot Study project objectives at the
Clear Lake Site. Where applicable, the geotechnical recommendations for each step of the field
implementation sequence are summarized in Section 5.4.



5.3 Amended Soil Descriptions — Clear Lake Site

The following are the descriptions of the amended soil materials and seed mix used during SRE
Pilot Study construction activities at this site. These terms as described below are used
exclusively in subsequent sections for this Clear Lake Site and should not be considered
applicable to the other SRE Pilot Study sites. As per the project-specific Project SRE Report
specified mulch and compost was be placed and incorporated into the soil profile as directed.
Incorporation of organic amendments such as yard waste compost provides easier rooting after
incorporation and provides a blend of nutrients for a wide range of soil and plant growth
conditions. Addition of woody mulch material applied to soil surface assists in erosion control,
increased water infiltration into the soil substrate and provides a protective cover for plant
establishment.

As per the Project SRE Report a typical blend of 50:50 yard waste compost (screened to 10mm
(3/8 inch minus) and woody shred mulch material was applied to the project surface then
incorporated and mixed into the soil profiled to a depth of 10 inches to provide an available
source of nutrients for plant establishment and an assessable soil substrate for easy deep root
establishment.

“Compost” Garden Humus at this site generally consisted of fine compost (3/8 minus)
75 % composted overs (3 to 6 inches in length) that have been processed through

a float tank to remove metal and glass “unscreened yard waste compost” supplied by
Napa Recycling.

“Mulch” used at this site generally consisted of “wood shred mulch” supplied by Napa
Recycling.

The “native seed mix” at this site generally consisted of native grasses and shrubs (see
seed mix below)

Lake County Site

Seed Mix
Species PLS WT/Acre
1. Achillea millefolium 1.0
2. Eriophyllum lanatum 2.0
3. Lupinus bicolor 5.0
4. Elymus multisetus 2.0
5. Elymus glaucus 8.0
6. Nassella pulchra 5.0
7. Poa sccunda 2.0
8. Melica californica 6.0
9. Lotus purshianus 2.0

5.4 SRE Field Implementation Sequence

Discussions between the project team members about the actual field conditions, geotechnical
concerns, construction equipment limitations, and possible effective construction techniques



resulted in development of the implemented construction concept. Following is a summary of the
actual field tasks that were performed at the Clear Lake Site.

54.1 Clearing and Grubbing

The Clear Lake Site was cleared of invasive weeds and grasses by hand pulling and excavation
with hand tools. Some of the grasses were also mechanically trimmed down to the ground
surface.

5.4.2 Construction Steps - Amendment Incorporation

To distribute the amendments to be incorporated across and into the slope, the surface of
the Clear Lake Site slope area was initially covered with a 3-inch thick blanket of these
amendments. The amendments consisted of a 1.5-inch thickness of compost and a
1.5-inch thickness of woody shred materials (as described in Sections 5.2 and 5.3). These
amendments were eventually incorporated into the onsite soils up to a depth of
approximately 4 feet utilizing the following techniques:

a. Contour Rip Method: A Caterpillar
D-6 track dozer with 36-inch long
ripping teeth was initially used to rip
the onsite soils and incorporate
amendments into the soils.  The
ripping pattern generally consisted of
equipment passes approximately 3

of the slope (see photo 2). This
method incorporated some
amendments into the soil but not as
effectively as desired by the project
team members. In particular, the
organics materials did not get mixed
more than 18 to 24 inches into the soil and the lateral movement of loose soil caused by
crabbing of the tractor created uneven distribution of loose organics into the soil profile.
Therefore, additional treatments were developed on site.

b. Bench Fill Method: During the Amendment Incorporation steps as described in this
Section 5.4.2.c, the geotechnical consultant recommended that the interface between the
amended soils and underlying natural soils should not be parallel to the existing slope
face so that a slip plane was not created that would easily fail. Therefore, the base of the
volumes with incorporated amendments should rest on a horizontal base, resulting in an
undulating interface that is keyed into the undisturbed slope material. To address this
recommendation, an additional method of incorporation was developed that consisted of
a D-6 dozer that passes, roughly perpendicular to the toe of the slope, traveling vertically
up-slope The dozer excavated the soil surface in an undulating manner by raising and
lowering the blade as the dozer progressed up the slope face. The resultant excavated
slope areas were approximately 2 to 3 feet deep and were spaced approximately 8 to 10
feet apart vertically on the slope surface. This method thoroughly mixed and
incorporated the amendments into the soil profile to the recommended 3 foot depth as
desired by the project team. During the descents, the dozer lowered its blade and



smoothed the slope surface back to its
original configuration. The descents also
resulted in additional mixing of the
amendments into the soil. This technique
resulted in a high degree of amendment
incorporation acceptable to the project team.
This technique is shown on Photo 3. This
method represents the “bench” method in
which the tilled or mixed materials rest on a
more or less horizontal bench to resist lateral
movement when wet.

c. The slope face was subsequently track-walked one time passing up and down the slope
by the D-6 dozer to recompact the surficial soils to a minimum level generally acceptable
to the geotechnical consultant, considering the intent of the initial construction concept
for this site as outlined in Section 5.2.

The geotechnical consultant used a soil probe to judge a minimum acceptable level of
compaction for this project test study. This judgment estimate was unquantified and was
based on professional experience. This probing indicated that the organics-amended soils
were compacted at an estimated 80-85 percent compaction less than the typical minimum
of 90 percent relative compaction (ASTM D1557) desired for fill soils.

After the initial incorporation of the compost using the above methods the project team
decided to test two additional soil profile amendment incorporation techniques to test
alternative amendment incorporation techniques for specific localized areas. These
additional techniques were added to test techniques that provided deep cracking of the
soil profile and deeper incorporation of soil amendments into the soil profile needed to
improve storm water infiltration and better plant rooting depths.

5.4.3 Construction Steps — Additional Soil Profile Modifications

Two additional soil profile modification efforts were performed at the Clear Lake Site.

Step Fill Method: The first additional modification technique used a track excavator with a 3-foot
wide bucket to excavate pits that disturbed the existing in-place soils and incorporate additional
amendments. These pits were approximately 6 feet wide and 4 feet deep. The excavated soil was
amended with compost and mulch, replaced back into the hole and the slope surface was restored
and recompacted using the excavator bucket to tamp the soil back in place. These pits were
spaced approximately 15 to 20 feet apart in random patterns across the slope face. The base of
these excavated and replaced volumes was more or less horizontal to resist lateral movement of
the soil volume down slope. Because the bases of these excavated areas are spread individually
across the slope, this method is called a “step” method, although the slope surface is still planar.
On less stable slopes, these filled steps can be spread widely across the slope to provide scattered
areas of infiltration and vegetative cover, without generating a uniform, disturbed “blanket” slope
treatment.

a. Hammer Fracture Method: The second modification technique used the same track
excavator with an impact breaker attachment to create impact holes in the existing



in-place soils by fracturing localized areas on the slope. The resultant impact holes were
approximately 1 foot wide and 2.5 to 3 feet deep. Fracturing of the clayey soils occurred
adjacent to the impact points and extended approximately 3 feet laterally in all directions
from the initial impact hole. In this case, no soil was excavated and replaced; but rather,
the underlying geological materials were fractured and left in place.

During these Additional Soil Profile Modification efforts the geotechnical consultant
recommended to limit the spacing of these pits such that a continuous interface between
the disturbed soils and underlying undisturbed soils was not developed as not to create a
slip plane and also this interface was not parallel to the existing slope face (to reduce the
development of a potential failure surface). Intervening areas of generally undisturbed
slope-face soils were desired by the geotechnical consultant. Therefore, it was agreed by
the team to limit larger 4’ by 6 pits to a minimum spacing of 15 feet apart and to be
randomly spaced. It was also suggested by the project team for the impact holes to be a
minimum of 5 feet apart in random spacing and clusters.

5.4.4 Stabilization of Surficial Slumps

Two areas of surficial slumps were observed on the slope face at the Clear Lake Site (see
Photo 1). Three exploratory pits were excavated into these slumps so the geotechnical consultant
could observe the failure surface and its depth. The interface between undisturbed soils and
slumped soils was observed. This interface, the failure surface, was generally dipping out of
slope and generally paralleled the bedding of the onsite shale. The failure surface extended to a
maximum depth of approximately 3 feet in the main mass of the slumps.

To stabilize these slump areas and restore the slope face configuration, a repair scheme was
proposed by the geotechnical consultant in the field. The stabilization method consisted of the
excavation of two roughly horizontal benches across the slumps, one near the toe and one near
the top of the slumps. The benches were excavated to a depth that disrupted the failure surface,
and extended into the underlying undisturbed soils. The excavated soils were then replaced,
moisture-conditioned, placed in lifts, and recompacted as fill on these benches. The repaired
slope face was track-walked to recompact the surficial soils to a minimum level acceptable to the
geotechnical consultant.

The geotechnical consultant also suggested that four additional horizontal benches be excavated
across the project slope face. These benches would be an attempt to reduce the potential for
future surficial slumping by disrupting the out-of-slope bedding planes that were similar to those
that had previously failed. The soils on these benches were removed and recompacted to a
minimum level acceptable to the geotechnical consultant (using a soil probe). These benches
were roughly 25 feet long, 2 feet wide and 4 feet deep.

5.45 Control of Offsite Surface Waters

Storm water runoff from the adjacent upslope properties appeared to discharge over the Clear
Lake Site cut slope. It was the opinion of the geotechnical consultant that this runoff on the slope
face may have contributed to previous soil slippage and erosion problems at the site. The project
team reviewed these site conditions and suggested adding a drainage channel at the top of the cut
slope to intercept this surface flow and reduce offsite water influence on the site. This drainage
channel was approximately 8 feet wide and 3.5 feet deep. This drainage channel was lined with
permeable filter fabric and filled with dissipater-sized drainage rocks. This channel was



connected to the existing drainage discharge
facilities system at the site and diverted most of the
offsite surface water around project test site
(see photo 4). While this surface drainage system
diverted surface water runoff off the site,
subsurface flow would still occur through the
permeable channel liner.

5.4.6 Landscape Installation

The final field activities at the Clear Lake Site
included landscaping of the slope face.
Landscaping included the application of hydroseeding with the native seed mix described in
Section 5.3. Subsequently, the slope was top dressed with an approximately 2-inch blanket of
mixed mulch and compost topped with a layer of rice straw. This blanket was applied to protect
the hydroseed mix, promote water infiltration, reduce storm water runoff and to help retain soil
moisture during plant establishment.

The project team also decided to test additional surface erosion control devices. Jute netting was
installed on an approximately 60-foot wide section of the slope to test the potential added benefits
of this additional erosion control application. Also eight-inch thick straw wattles were placed
parallel to the slope at 15-foot spacing on the slope face for added surface erosion control during
plant establishment.

5.5 Geotechnical Comments

The geotechnical consultant understood that the intent of the SRE Pilot Study was to apply the
UC Davis’ SRE System to the slope. The intent of this action was to demonstrate soil-based
treatments that would help reduce soil erosion and revegetate the slope with native species.

Observations of the exposed geologic/soils conditions were made by the project geotechnical
consultant for the Clear Lake Site. Geotechnical documentation regarding the existing cut slope
and road widening project had been requested from Caltrans but was not provided for review.

The geotechnical consultant observed that a clayey, natural soil has developed on and is
gradational with the underlying shale. This soil consisted mainly of disintegrated mudstones and
siltstones with little or no natural soil aggregation, structural development or horizonation. The
depth of the natural soil horizon appears variable across the slope. Based on visual and textural
evaluations the onsite soils appeared to be clay-rich. Expansive substrates soils typically increase
in volume with the introduction and absorption of water, and they decrease in volume with the
evaporation and dissipation of water. Desiccation cracks are typically a result of this process.
The desiccation cracks observed prior to the SRE Pilot Study activities were disrupted and
destroyed, however, desiccation cracks may re-appear in the clayey soils. An advantage of the
desiccation cracks in the SRE Pilot Study is their potential as an avenue for water to reach deeper
rooting depths. A disadvantage is the introduction of water into poorly-compacted slope-face
soils and their potential for their surficial slumping when saturated.

During the SRE Pilot Study construction steps, the geotechnical consultant had recommended that
the interface between the amended substrates and underlying natural geologic materials soils
should not be parallel to the existing slope face. It appears that the construction steps resulted in



an undulating interface, which should reduce the potential for surficial slope instability. The pits
and fractured areas disturbed the soils on the slope but the spacing of these pits was such that a
continuous interface between the disturbed soils and underlying undisturbed soils was not
developed and this interface was not parallel to the existing slope face.

The slope face was track-walked subsequent to amendment incorporation (as discussed in
Section 5.4.2.d) to a minimum level generally acceptable to the geotechnical consultant.
Typically, fill soils are compacted to a minimum relative compaction of 90 percent, based on
laboratory standard ASTM D1557. In addition, geotechnical consultants typically recommend
that organic matter be screened from fill substrates. Based on discussions with the project team,
these two factors would have likely inhibited the intent of the SRE Pilot Study. Therefore, the
organics-amended fill soils were placed and compacted to a level less than 90 percent relative
compaction. The geotechnical consultant used a soil probe to judge a minimum acceptable level
of compaction. This judgment can not be appropriately quantified and was based on professional
experience and site conditions estimated to be 85 percent relative compaction.

Some other site factors were considered by the geotechnical consultant such as the Clear Lake
Site slope was not immediately adjacent to a travel lane or pedestrian pathway. Also a fairly wide
shoulder was at the base of the slope and would be available for short-term accumulation of
substrate debris that may move downslope as a result of compaction and poor infiltration. In
addition, structures that could be potentially impacted by surficial slope failures did not exist at
the top or base of the slope.

5.6 Clear Lake Site Construction Summary

The Clear Lake Site was the first of the three SRE Pilot Study demonstration sites to be
constructed and took the longest to complete. Experimentation with different equipment and
construction techniques was performed to evaluate which methods effectively incorporated
amendments into the soil profile to the satisfaction of the project team and could be done in a
production-type manner. In addition, this site included the construction of a drainage channel
along the top of slope to reduce the negative effects of surface water flow onto the site from the
adjacent offsite property. There were also two slope areas with surficial slumping which required
stabilization during project construction activities.

During initial efforts, the project team performed a field evaluation of the existing site conditions
which included pits excavated for geotechnical evaluation of the slope areas. Based on these field
evaluations the project team recommended treatments that fulfilled both the existing SRE
objectives and geotechnical slope stability objectives.

A general consensus of the project team was reached regarding a modified construction plan to
attain project goals. Subsequently, the landscape architect/contractor proceeded under direction
of the project team to install the project using a production-type construction operation method.

The overall construction process once developed was easily installed using typical road
construction equipment. The construction process as detailed in section 5.4 provided an efficient
production sequence to implement the proposed SRE Program that met the projects goals and
objectives. However, obtaining the specific mulch and compost as outlined in the project SRE
Program was troublesome and caused delays in the construction process and costs for shipping
were higher that typical Caltrans projects. Also the much supplied by Napa Recycling had large
amounts of plastics and trash which had to be removed by hand increasing labor costs.
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The overall production sequence was relatively cost effective and could be easily installed as part
of the initial roadway project or as a separate retrofit project. This process typically would
increase standard Erosion Control Type “D” process labor approximately an additional 3-4 days
per acre and adding an additional cost of 75 cents per square foot to the original typical
construction operation cost.

5.7 Post-Installation Site Observation

The Clear Lake Site slope was observed on three
subsequent occasions by the project landscape
architect/contractor to observe project
performance. Site visits occurred two months,
four months and 8 months after substantial
completion of the construction activities. A photo
of the slope four months after completion is
included as Photo 5.

During the site visit two months after the

completion of the construction, the site was
experiencing a great amount of rainfall. There T ; i
were no apparent indications of storm water runoff or er05|on on the slope. The prewously-falled
areas that had been repaired appeared stable with no indications of slope movement. It was also
observed that the adjacent properties showed signs of water runoff and erosion from the same rain
event. In addition, the drainage channel at the top of the slope was observed and appeared to be
effectively intercepting the water runoff from the adjacent upslope property. However, the
hydroseeded mix was germinating but at a relatively slow rate. The project surficial soil
compaction was also tested by probing by the landscape architect and it appeared that the soil
compaction had slightly increased since initial construction but was still at an acceptable level for
the project test program concept. The landscape architect/contractor and geotechnical consultant
concluded that the project was performing better than anticipated, with the project showing
minimal to no soil erosion and surficial rilling and substantially reduced storm water runoff. The
project site also had no signs of soil surface sluffing or slipping as previously feared.

At the four-month site review climate conditions had changed, the Clear Lake Site slope soils
were dry and the weather was becoming seasonally warm. The slope appeared to be performing
as intended and had no indications of storm water runoff or soil erosion. Limited manual
excavations were performed into the slope face which indicated that the soil profile had improved
moisture-holding capacity with adequate levels of moisture to properly sustain plant growth. It
was also observed that the soils on the adjacent property were very dry, and there was little to no
moisture apparent in the near-surface soil profile. On the project slope, it was observed that the
germination of the hydroseeded mix was less than expected. Apparently, the thickness of the
mulch top dressing and straw combination was excessive and may have limited or delayed the
germination of the hydroseed mix. However, it was also observed that some of the germinated
hydroseeded plant material had drastically improved rooting depths extending 5 to 6 inches into
the soil profile. Previous hydroseeded material had rooting depths of only 2 to 3 inches.

The final monitoring was conducted in December 2008. At that time the project was performing
great with no visual signs of erosion or storm water runoff of the site. Soil profiles also looked
good with appropriate moisture and compost level deep into soil profile. At that time because of
the poor germination of the hydroseed mix at the initial project installation the contractor
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removed a portion of the mulch and straw from a 50” x 50” section of the slopes and hand seeded
this area with the original seed mix specified for this project. This was done to verify if the added
mulch or straw thickness adversely affected the hydroseed germination. Further monitoring is
recommended to more fully evaluate the success of the application of the SRE System to this
slope.

6. Lotus Site

6.1 Summary of Existing Conditions

The “Lotus Site” is located at PM 24 -24.5 on
Highway 49 in El Dorado County. The site
consists of a generally northeast-facing cut
slope excavated during widening of this
section of the highway. The slope is located
along the southwesterly side of the highway
(see Photo 6). The slope is approximately 400
feet long, attains a maximum height of
approximately 45 feet, with a maximum slope
inclination of approximately 1.5 to 1
(horizontal to vertical). The original
revegetation efforts, consisting of
hydroseeding with a native species seed mix,
subsequent to excavation of this slope have
been deemed generally ineffective. The slope face experienced minimal plant germination,
shallow rooting depths, indications of downslope soil erosion, and several localized areas of fairly
shallow surficial slope slumping. There also was an accumulation of eroded soils at the toe of the
slope along the edge of the roadway.

6.1.1 Summary of Geotechnical Conditions

Observations of the exposed geologic/soils conditions were made by the project geotechnical
consultant for the Lotus Site. Geotechnical documentation regarding the existing cut slope had
been requested but was not provided for review. Based on limited surficial observations and
review of a geologic map of the area, the geotechnical consultant concluded that the slope appears
to be underlain by weathered Cretaceous granitic rock.

Weathering of the granitic rock has resulted in a natural, relatively sandy soil that is developed on
and gradational with the underlying granitic rock. This natural soil is commonly called
decomposed or disintegrated granitics (“DG”) or grus. The depth of the natural soil horizon is
likely variable across the cut slope. With depth, the soil grades into unweathered rock. As
exposed in exploratory pits excavated into the slope-face, the granitic soils were fairly friable
(“crumbly”) when disturbed resulting in a fine to coarse sand material and disruption of relict
rock texture. Though not observed during our site visits, occasional unweathered granitic rock
boulders may exist within the decomposed granitic soils (known as corestones). The granitic soil
had a fairly uniform texture and few joints or fractures were observed in the relict rock texture.
Adversely-oriented joints and fractures may negatively influence deep-seated and surficial
stability.
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The geotechnical consultant also observed the localized areas of surficial soil slumping. These
areas generally consisted of loose, surficial granitic soils that were apparently saturated during
precipitation events and moved downslope.

6.2 Initial Construction Concept — Lotus Site

The initial SRE System construction concept for the Lotus Site was to key loose soil amendments
on the soil surface into underlying rock, improve soil conditions for sustainable plant growth and
reduce storm water runoff.

The proposed strategy included:

e Reduction of overland surficial water flow

e Incorporation of organics in the upper 12 inches to enhance water infiltration, and to
increase rooting depths.

o Deeper tillage over some portions of the slope to increase the potential for deeper rooting
depths and enhance infiltration to sustain plants over dry periods

e Incorporation of organics into soil profile include screened compost, that adds nutrients,
organic matter and increases water holding capacity; and shredded green waste material
that provide long-term nutrient infiltration.

The recommended method to accomplish these goals was called “fracture bench step” by Dr.
Claassen which included the proposed incorporation of compost into the slope-face soils and
mulch onto the slope surface with additional planting of shrubs and trees.

6.2.1 Geotechnical Concerns Regarding Initial SRE Construction Concept

The geotechnical consultant understood that the intent of the SRE Pilot Study was to apply the UC
Davis’ SRE System to the slope. The intent of this action would be to help reduce soil erosion,
improve soil infiltration, reduce storm water runoff and improve planting root depths. It was
stressed to the geotechnical consultant by Caltrans’ representative and Dr. Claassen that this was
a test project and would not adhere to typical engineering solutions to solve the surficial slope
stability and soil erosion concerns, but was to incorporate the SRE Pilot Study goal and objectives
as much as site conditions allowed.

The primary geotechnical concerns related to the implementation of the initial construction
concept at the Lotus Site generally included the following items related to slope stability:

o Relatively steep slope inclination, approximately 1.5 to 1 (horizontal to vertical) at the
Lotus Site

o Placement of loosely compacted, organics-amended soils on a cut slope without typical
compactive efforts

o Existing slumping of surficial soils and potential for future slumps
o Narrow roadway shoulder and nearby travel lane at base of slope

o Stability of existing surficial soils
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The existing site conditions and geotechnical concerns required modifications to the initial
construction concept. Based on field discussions and observations, the geotechnical consultant,
Dr. Claassen and the landscape architect/contractor developed a modified construction plan that
was adapted to the existing site conditions and still attempted to meet the SRE Pilot Study project
objectives at the Lotus Site as well as geotechnical objectives. Where applicable, the
geotechnical recommendations for each step of the field implementation sequence are
summarized in Section 6.4.

6.3 Amended Soil Descriptions — Lotus Site

Following are the descriptions of the amended soil materials and seed mix used during SRE Pilot
Study construction activities at this site. These terms as described below are used exclusively in
subsequent sections for this Lotus Site and should not be considered applicable to the other SRE
Pilot Study sites. As per the project-specific Project SRE Report specified mulch and compost
was be placed and incorporated into the soil profile as directed. Incorporation of organic
amendments such as yard waste compost provides easier rooting after incorporation and provides
a blend of nutrients for a wide range of soil and plant growth conditions. Addition of woody
mulch material applied to soil surface assists in erosion control, increased water infiltration into
the soil substrate and provides a protective cover for plant establishment.

As per the Project SRE Report a typical blend of 50:50 yard waste compost screened to 10mm
(3/8 inch minus) and woody shred mulch material was applied to the project surface then
incorporated and mixed into the soil profiled to a depth of 10 inches to provide an available
source of nutrients for plant establishment and an assessable soil substrate for easy deep root
establishment.

“Compost” at this site generally consisted of 1 inch minus garden humus “yard waste
compost” supplied by Agromin

“Mulch” used at this site generally consisted of “woody brush shredded material”
supplied by Agromin.

The “native seed mix” at this site generally consisted of native grasses and shrubs (See
seed mix below)

Container shrubs planted at this site included one gallon containers and liners (See plant

list below)
Plant legend
material Botanical/Common Cont
1. CEABUC Ceanothus cuneatus/Buckbrush Liner
2. JUG WAL Juglans californica 'Hindsii'/N California Black Walnut Liner
3. RHA COF Rhamnus californica "'Tomentella’/Coffeeberry Liner
4. SAM MEX Sambucus mexicana/Mexican Elderberry Liner
Hydroseed L egend
Species PLS WT/Acre
1. Elymus glaucus 5.97
2. Nassella pulchra 5.97
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3. Bromus carinatus, El Dorado 4.03

4. Leymuss triticoides 5.97
5. Muhlenbergia rigens 4.03
Total 25.97

6.4 SRE Field Implementation Sequence

The Lotus Site slope is relatively steep with a gradient of roughly 1.5 to 1 (horizontal to vertical).
This slope is underlain by decomposed granitic soils that were easily subject to raveling upon
disturbance. These factors influenced and limited the field implementation activities at the site.
The steepness of the slope prohibited equipment from “walking” on the slope. Discussions
between the project team members about the actual field conditions, geotechnical concerns,
construction equipment limitations, and possible effective construction techniques resulted in
modifications to the initial construction concept. Following is a summary of the actual field tasks
that were performed at the Lotus Site.

6.4.1 Clearing and Grubbing

The Lotus Site was cleared of invasive weeds and grasses by hand pulling and excavation with
hand tools. Some of the grasses were also mechanically trimmed down to the ground surface.

6.4.2 Amendment Distribution

To distribute the amendments, the surface of the Lotus Site slope area was initially covered with a
one-inch thick blanket of these amendments. The amendments consisted of a 0.5-inch thickness
of compost and a 0.5-inch thickness of mulch (as described in Section 6.3). Because of the
steepness of the slope and the potential for adverse raveling of the sandy granitic soils the project
team decided not to incorporate added soil amendments to the site surface soil profile as per the
original SRE Program concept.

After the initial application of the mulch and compost to the slope surface the project team
decided to test two additional incorporation techniques for specific localized areas. These
additional techniques were added to test techniques that provided deep cracking of the soil profile
and deeper incorporation of soil amendments into the soil profile needed to improve storm water
infiltration and better plant rooting depths.

6.4.3 Additional Soil Profile Modifications

Two additional soil profile modification efforts were performed at the Lotus Site.

a. The first modification used a Caterpillar track excavator with a 3-foot wide bucket to
excavate pits that disturbed the existing in-place soils and incorporate additional
amendments. The pits were approximately 6 feet wide and 4 feet deep. The excavated
soil was amended with 25 percent compost and mulch mix to 75 percent native soil and
replaced back into the hole and the slope surface was restored and recompacted in place
using the excavator bucket to tamp the soil back in place. These pits were spaced
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approximately 15 feet apart across the slope face in a random pattern as directed by the
Dr. Claassen and the project geological consultant.

b. The second modification used a Caterpillar track
excavator with an impact breaker attachment to
disturb the existing in-place soils by fracturing
localized areas on the slope. The resultant
depressions were approximately 1 foot wide and
2 to 3 feet deep. Disturbance of the granitic
soils adjacent to the impact points occurred and
extended approximately 3 feet laterally in all
directions from the impact depressions.
Amendments were incorporated into the
disturbed areas and the slope surface was
restored and recompacted in place to an
estimated rate of 85% relative compaction.
These impact holes were spaced approximately
5 feet apart across the slope face in a random
pattern of clusters. This technique is shown on
Photo 7.

All of these additional soil profile modification areas were used to install containerized plants
used to test methods for improving water and nutrient infiltration and increased plant rooting
depths. During these Additional Soil Profile Modification efforts, the geotechnical consultant
recommended limiting the spacing of these pits such that a continuous interface between the
disturbed soils and underlying undisturbed soils was not developed and this interface was not
parallel to the existing slope face. Intervening areas of generally undisturbed slope-face soils
were desired by the geotechnical consultant. Therefore, it was agreed by the team to limit larger
4’by 6’ pits to a minimum random spacing of 15 feet. It was also suggested by the team that the
impact holes be a minimum of 5 feet apart in randomly-spaced clusters.

6.4.4 Stabilization of Surficial Soil Slumps

Several localized areas of fairly shallow surficial soil slumps
were observed on the slope face at the Lotus Site (see
Photo 8). Exploratory pits were excavated into these slumps
~ so the geotechnical consultant could observe the failure

| surfaces. The interface between undisturbed soils and
slumped soils was observed. No out-of-slope feature inherent
in the granitic rock, such as joints, was observed. Previous
excavation activities at the site appeared to have left a veneer
of loose soils on the cut slope. Apparently these surficial soils
and the overlying hydroseed coating had become saturated
during precipitation events and mobilized downslope. The
surficial soil slumps generally extended less than 6 inches in
depth.
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To stabilize these slump areas and restore the slope face configuration, a repair scheme was
discussed in the field by the geotechnical consultant and landscape architect/contractor. The
stabilization method consisted of the excavation of three roughly horizontal benches across the
localized slumped areas. The benches were excavated to a depth that disrupted the failure surface
and extended into the underlying undisturbed soils. The excavated soils were then replaced,
moisture-conditioned, placed in lifts, and recompacted to a minimum level acceptable to the
geotechnical consultant (using a soil probe). These benches were roughly 20 feet long and 3 feet
deep.

The geotechnical consultant determined that the spacing of these benches be such that a
continuous interface between the disturbed soils and underlying undisturbed soils was not
developed and this interface was not parallel to the existing slope face. Large undisturbed areas
of slope-face soils remained between the benches to maintain slope stability.

6.4.5 Landscape Installation

The final field activities at the Lotus Site included landscaping of the slope face. Landscaping
included the application of hydroseeding with the native seed mix described in Section 6.3.
Subsequently, the slope was dressed with a straw blanket and an approximately 1-inch blanket of
mixed mulch and compost. This blanket was applied to protect the hydroseed mix and to help
retain soil moisture during plant establishment. Jute netting was installed across the entire slope
to assist in soil retention and erosion control. Container plants (as described in Section 6.3) were
also planted in random groups at test pits and impact hole locations as directed by Dr. Claassen.

6.5 Geotechnical Comments

The geotechnical consultant understood that the intent of the SRE Pilot Study was to apply the UC
Davis’ SRE System to the slope. The intent of this action was to demonstrate that the SRE System
may help reduce soil erosion, improve soil infiltration, reduce storm water runoff and improve
planting root depths as well as maintaining the geotechnical stability of the project. It was
stressed to the geotechnical consultant by the Caltrans’ representative and Dr. Claassen that this
was a test project and would not adhere to typical engineering solutions to solve the surficial
slope stability and soil erosion concerns, but was to incorporate the SRE Pilot Study goal and
objectives as much as site conditions allowed.

Observations of the exposed geologic/soils conditions were made by the project geotechnical
consultant for the Lotus Site. Geotechnical documentation regarding the existing cut slope had
been requested but was not available at that time. The Lotus Site slope is relatively steep with an
approximate inclination of 1.5 to 1 (horizontal to vertical). The steep slope is more prone to
downslope movement of surficial soils by the activities of surface water and gravity. Slope
flattening was suggested by the geotechnical consultant but was not considered an acceptable
component for success of the SRE Pilot Study project.

The Lotus Site slope is underlain by natural, relatively sandy soil that is developed on and
gradational with the underlying granitic rock. The granitic soil had a fairly uniform texture and
few joints or fractures were observed in the relict rock texture. Adversely-oriented joints and
fractures that may negatively influence deep-seated and surficial stability were not observed. The
granitic soils were fairly friable (“crumbly”) when disturbed resulting in a fine to coarse sand
material that “raveled”.
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During the Soil Profile Modifications efforts (as described in Section 6.4.3), pits and fractured
areas disturbed the soils on the slope. The geotechnical consultant recommended that the spacing
of these pits were such that a continuous interface between the disturbed soils and underlying
undisturbed soils was not developed and this interface was not parallel to the existing slope face.
Undisturbed areas of slope-face soils exist between the pits and fractured areas.

The SRE Pilot Study activities disturbed areas of the slope-face soils. An advantage of the
disturbed soils is the potential for more avenues for water to reach greater rooting depths. A
disadvantage is the introduction of water into areas of poorly-compacted soils.

6.6 Lotus Site Construction Summary

The Lotus Site was the second demonstration slope constructed as part of the SRE Pilot Study.
This slope was relatively steep with a gradient of 1.5 to 1 (horizontal to vertical). Several
localized areas of surficial soil failures were observed on the slope face. Minimal plant
germination had occurred from previous hydroseeding efforts.

During initial efforts, the project team performed field evaluation of the different techniques
suggested to incorporate the soil amendments and attain the SRE Pilot Study project goals. The
steepness of the slope prohibited equipment from “walking” directly on the slope face. Soil
incorporation was performed by equipment based either at the top or the base of the slope and
was also performed by manual labor.

A general consensus of the project team was reached regarding a modified construction plan to
attain project goals. Subsequently, the landscape architect/contractor proceeded under direction
of the project team to install the project using a production-type construction operation method.

The overall construction process once developed was easily installed using typical road
construction equipment. The various construction process as detailed in section 6.4 provided an
efficient production sequence to implement the proposed SRE System that met the projects goals
and objectives. This production sequence was cost effective and could be done as part of initial
roadway projects or retrofit projects.

This overall production sequence was relatively cost effective and could be easily installed as part
of the initial roadway project or as a separate retrofit project. This process typically would
increase standard Erosion Control Type “D” process labor approximately an additional 3-4 days
per acre and adding an additional cost of 70 cents per square foot to the original typical
construction operation cost.

6.7 Post-Installation Site Observation

The Lotus Site was observed on three subsequent
occasions by the project landscape architect/contractor
to observe project performance. Site visits occurred
two months, four months and 8 months after
substantial completion of the construction activities.
A photo of the slope four months after completion is
included as Photo 9.
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During the site visit two months after the completion of the construction, the site was
experiencing heavy rainfall during a several-day precipitation event. There were no apparent
indications of storm water runoff or soil erosion on the slope face. The slope had been entirely
covered with jute net and observation of previous surficial soil slumps was very limited, but no
indications of downslope movement were apparent. The plant material planted from containers
were all living and in apparently good condition. Heavy rains precluded more detailed
observations at that time, however, the landscape architect/contractor and geotechnical consultant
concluded that the project was performing better than anticipated, with the project showing
minimal to no soil erosion and surficial rilling. The project site also had no signs of soil surface
sluffing or slipping as previously feared.

At the four-month site review the Lotus Site was observed to be performing as intended and had
no indications of storm water runoff or soil erosion. Observations of the previous slope failure
areas indicated no apparent signs of movement. The plant material from containers was generally
thriving with only a minimal mortality rate. Two plants were excavated and were evaluated for
their root growth. Both plants showed signs of deepened root growth because of the amended
soils. However, the landscape architect noted that the germination of the hydroseeded mix was
less than expected. Hydroseeding had been done prior to the cold winter weather and snow. The
inclement weather was the reason for the slow germination, as suggested by seed manufacturer.
This project should be rehydroseeded the following year so as to attain a proper evaluation of the
hydroseeding techniques.

The final monitoring was conducted in December 2008. At that time the project was performing
great with no visual signs of erosion or storm water runoff of the site. Soil profiles at test pits also
looked good with appropriate moisture and compost level deep into soil profile. At that time
because of the poor germination of the hydroseed mix at the initial installation the contractor
overseeded a portion of the slope by hand with the original seed mix specified for this project.
Further monitoring is recommended to more fully evaluate the success of the application of the
SRE System to this slope.

7. Templin Site — Two Test Site Areas

7.1 Summary of Existing Conditions

The “Templin Site” is located at PM 65.4 on the west side of the I-5 freeway, south of the
Templin Highway exit, in northern Los Angeles County. The Templin Site consists of two areas
of recently graded, sloping terrain:

“Templin Slope Test Site” - The
southern, steeper “slope” area consists of
a cut slope with a gradient of roughly 2
to 1 (horizontal to vertical) (see
Photo 10). The area treated with the
SRE System as part of this SRE Pilot
Study was approximately 320 feet by
80 feet.

19



“Templin Flats Test Site” — The northern “flats”
area consists of a graded slope with a relatively
gradual gradient of roughly 5 to 1 (horizontal to
vertical) (see Photo 11). The area treated with the
SRE System as part of this SRE Pilot Study was
approximately 120 feet by 120 feet.

Both of the Templin Site areas were recently
graded as part of the mitigation of a large landslide
mass that had impacted the travel lanes of the 1-5
freeway. Surface and subsurface drainage

L hate provisions to remove groundwater from the
Iandsllde mass were also installed as part of the landslide mitigation.

Vegetation efforts subsequent to grading of the Templin Site areas have been deemed generally
ineffective. The hydroseeding of the surficial soils in both areas experienced minimal to no plant
germination. Additionally, container planting on the Templin Slope were not performing well,
even with irrigation efforts. At both Templin Site areas, there were obvious indications of
downslope soil erosion and gullying due to concentrated surface water flows.

7.1.1  Summary of Geotechnical Conditions

The previous grading at the Templin Site was performed for the mitigation of a large landslide
that had impacted the travel lanes of the I-5 freeway. Geotechnical information regarding the
landslide mitigation is included in the following reports obtained from Caltrans:

“Geotechnical Design Report for the Mitigation of an Emergent Landslide Affecting
Southbound and Northbound Interstate 5 at Postmile 65.4 to 65.7, 07-4K9403, Templin
Highway™ , dated April 21 and 23, 2005 (two dates on two “final draft” text versions), by
Caltrans, Roadway Geotechnical Design South-1

“Preliminary Geotechnical Recommendations for Pavement Rehabilitation on 1-5 South
of Templin Highway”’, Draft memorandum dated February 1, 2008, by Caltrans, Office of
Geotechnical Design — South 1

A cursory review of these reports for relevant soils/geologic information regarding the
soils/geologic conditions at the Templin Site was performed by the SRE Pilot Study geotechnical
consultant. In addition, the geotechnical consultant briefly spoke with Mr. Jeff Kermode, an
engineering geologist with Caltrans regarding the landslide investigation and geotechnical
conditions at the Templin Site. Preliminary surficial observations of the exposed soils/geologic
conditions were made during site visits.

Based on limited observations and the review of the Caltrans’ geologic information, the southern
Templin Slope area appears to be underlain by the Miocene sedimentary bedrock unit known as
“Paradise Shale Member of the Peace Valley Formation of the Ridge Basin Group”. The
Paradise Shale primarily consists of claystone/siltstone with minor interbeds of sandstone. At the
southern Templin Slope area, the easterly-facing slope exposes bedding of the Paradise Shale that
dips moderately to steeply out of slope. Out-of-slope bedding is typically considered a negative
factor that contributes to deep-seated and surficial instability of a slope. A “pop-out” type of
failure was observed on the slope face to the north of the Templin Slope demonstration plot. It is
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likely that the stability of this slope was evaluated by Caltrans during landslide mitigation
grading, however, an as-built geotechnical report was not available for review by the geotechnical
consultant.

The northern Templin Flats area is less steep topographically and appears to be underlain by
landslide deposits. As observed by the geotechnical consultant in exploratory trenches excavated
in this area, the landslide deposits generally consisted of fractured and sheared Paradise Shale.
Groundwater films were apparent on some of the fracture surfaces within the landslide deposits
exposed in the trenches. The representative soil sample collected at the Templin Flats area was
tested in general accordance with laboratory standard ASTM 4829. The test yielded an expansion
index of 80, which indicates a medium expansion potential. Indications of highly expansive
clayey soils were also observed at the site.

7.2 Initial Construction Concept — Templin Site

The initial SRE System construction concept for the Templin Site areas was to improve the
growing conditions for plants to improve soil conditions for sustainable plant growth and reduce
storm water runoff.

The proposed strategy included:

e Reduction of overland surficial water flow

e Incorporation of organics in the upper 12 inches to enhance water infiltration, and to
increase rooting depths-(clarify later that didn’t do this and why

o Deeper tillage over some portions of the slope areas to increase the potential for deeper
rooting depths and to enhance infiltration to sustain plants over dry periods

e Incorporation of organics amendments into soil profile that include screened compost,
that adds nutrients, organic matter and increases water holding capacity; and shredded
green waste material that provides long-term nutrient infiltration.

The recommended methods to accomplish these goals were called “hydraulic hammer hole
clusters”, “pocket/step excavations’, and “diamond ripping pattern” by Dr. Claassen and included
the proposed incorporation of compost into the surficial soils, mulch on the slope surfaces and
container shrubs at a spacing of greater than 7 feet.

7.2.1 Geotechnical Concerns Regarding Initial SRE Construction Concept

The geotechnical consultant understood that the intent of the SRE Pilot Study was to apply the UC
Davis’ SRE System to the slope. The intent of this action would be to help reduce storm water
erosion and revegetate the slope with native species. It was stressed to the geotechnical
consultant and landscape architect/ contractor by the Caltrans project manager and Dr. Claassen
that this was a research project and would not incorporate typical engineering solutions to solve
the surficial slope stability and soil erosion concerns, but was to incorporate the SRE Pilot Study
goals and objective as much as site conditions allowed..

The primary geotechnical concerns related to the implementation of the initial construction
concept at the Templin Site generally included the following items related to slope stability:
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o Disturbance of areas associated with an engineered stabilization of a large landslide mass
impacting travel lanes of the I-5 freeway.

e Qut-of-slope geologic bedding in the Templin Slope area and potential for negative
impact by proposed construction schemes.

o Relatively steep slope inclination of the Templin Slope.

o Placement of loosely compacted, organics-amended soils on a cut slope without typical
compactive efforts (Templin Slope).

e Introduction of irrigation waters into a large landslide mass

The existing site conditions and geotechnical concerns required some modifications to the initial
construction concept. Based on field discussions, the project team developed a modified
construction plan that was adapted to the existing site conditions and still attempted to meet the
SRE Pilot Study project objectives at the Templin Highway Site

7.3 Amended Soil Descriptions — Templin Site

Following are the descriptions of the amended soil materials and seed mix used during SRE Pilot
Study construction activities at this site. These terms as described below are used exclusively in
subsequent sections for this Templin Site and should not be considered applicable to the other
SRE Pilot Study sites. As per the project-specific Project SRE Report specified mulch and
compost was be placed and incorporated into the soil profile as directed. Incorporation of organic
amendments such as yard waste compost provides easier rooting after incorporation and provides
a blend of nutrients for a wide range of soil and plant growth conditions. Addition of woody
mulch material applied to soil surface assists in erosion control, increased water infiltration into
the soil substrate and provides a protective cover for plant establishment.

As per the Project SRE Report a typical blend of 50:50 yard waste compost (screened to 10mm
(3/8 inch minus) and woody shred mulch material was applied to the project surface then
incorporated and mixed into the soil profiled to a depth of 10 inches to provide an available
source of nutrients for plant establishment and an assessable soil substrate for easy deep root
establishment.

“Compost” at this site generally consisted of 1 inch minus garden humus “yard waste
compost” supplied by Agromin

“Mulch” used at this site generally consisted of “woody brush shredded material”
supplied by Agromin.

The “native seed mix” at this site generally consisted of native grasses and shrubs (See
seed mix below)

Container shrubs planted at this site included one gallon containers and liners. (See plant
legend below)
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Templin Highway Site (Templin Slope Area)

Plant legend
Botanical/Common Cont
1. BACPIL Baccharis pilularis/Dwarf Coyote Brush 1 gal
2. ERIFAS Enogonum fasciculatum/Common Buckwheat  Liner
3. LEY CON Leymus condensatus/Giant Wild Rye 1 gal
4. NAS PUL Nassella pullchra/Purple Needle Grass Liner
5. SAL PU3 Salvia leucophylla/San Luis Purple Sage 1 gal
6. SAL MEL Salvia mellifera/Black Sage Liner
Seed Legend
Species PLS/WT/Acre
1. Artemisia tridentate .50
2. Leymus condensatus 1.00
3. Nassella pulchra, deawned 4.00
4. Nassella lepida, deawned 2.00
5. Poa secunda 1.00
6. Eriogonum fasciculatum 1.00
7. Lotus scoparius 3.00
8. Lotus purshianus 2.00
9. Malacothamnus fremonti .20
10. Atriplex lentiformis 1.00
11. Artemisia californica .50
Templin Highway Site (Templin Flat Area)
Plant legend
Shrubs Botanical/Common Cont
1. BACPIL Baccharis pilularis/Dwarf Coyote Brush 1 gal
2. ERIFAS Enogonum fasciculatum/Common Buckwheat Liner
3. LEY CON Leymus condensatus/Giant Wild Rye 1 gal
4. NAS PUL Nassella pullchra/Purple Needle Grass Liner
5. SAL PU3 Salvia leucophylla/San Luis Purple Sage 1 gal
6. SAL MEL Salvia mellifera/Black Sage Liner
Seed Legend
Species PLS/WT/Acre
1. Artemisia tridentate .50
2. Leymus condensatus 1.00
3. Nassella pulchra, deawned 4.00
4. Nassella lepida, deawned 2.00
5. Poa secunda 1.00
6. Eriogonum fasciculatum 1.00
7. Lotus scoparius 3.00
8. Lotus purshianus 2.00
9. Malacothamnus fremonti .20
10. Baccharis pilularis 10
11. Atriplex lentiformis 1.00
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12. Artemisia californica .50
7.4  SRE Field Implementation Sequence

The Templin Slope Site is steeper than the Templin Flats Site area and consists of different soil
profiles. This Templin Slope Site is underlain by hard shale consisting of siltstone/claystone with
minor interbeds of sandstone. The Templin Flats Site area is apparently underlain by landslide
deposits derived from the shale. The following is a summary of the actual field tasks that were
performed at the two Templin Site areas.

Discussions between the project team members about the actual field conditions, geotechnical
concerns, construction equipment limitations, and possible effective construction techniques
resulted in modifications to the initial construction concept. Following is a summary of the actual
field tasks that were performed at both the Templin Slope Site and the Templin Flat Site.

7.4.1 Clearing and Grubbing

Both Templin Site areas were generally free of vegetative cover. The previously-planted
container plants on the Templin Slope were dug up and containerized for future planting efforts.
Also the temporary irrigation pipes were removed from both areas and existing systems capped
off. Additional weeds and grasses were removed.

7.4.2 Amendment Distribution

Because the Templin Slope Site and Templin Flats Site were substantially different, two different
types of soil amendment incorporation techniques were implemented. The following is a
summary of the amendment incorporation techniques for each site:

Templin Slope Site

One inch of compost and one inch of mulch were placed onto the entire site surface, for a total of
two inches of amendments (per the SRE System report) and were amended into the soil profile
using various techniques.

Since this Templin Slope Site consisted primarily of shale that could not be disturbed much
without destabilizing the slope, the soil amendments were only incorporated into the soil profile
to an approximate depth of 4 to 6 inches below the ground surface. This incorporation was
accomplished by placing the compost and mulch over the entire site and the using the excavator
bucket to loosen and scrape a few inches of the shale and mix it with the site amendments to
create a surficial, amended soil. It was noted by the Dr. Claassen and the project geologist that if
infiltration into the geological layers underneath this shallow blanket layer of porous
substrate/organic materials is restricted and becomes saturated, the surface blanket layer can be
expected to liquefy and run down the slope. Therefore, in other areas additional techniques were
used to establish deeper amendment incorporation into the soil profile and to key these amended
areas into the underlying geological materials. Conversely, if the porosity and plant growth of the
surface blanket treatment remains high, percolation will be high enough to avoid saturation and
positive pore pressure, providing a think mulch layer for raindrop protection.
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Templin Flats Site

One-and-one-half inches of compost and one-and-one-half inches of mulch were placed onto the
entire site surface, for a total of three inches of amendments (per the SRE System report) and were
amended into the soil profile using various techniques.

A D-6 Track Dozer with 36-inch ripping teeth
was used to horizontally rip and incorporate
soil amendments from 24 to 36 inches deep
into the soil profile for the entire project area.
This method work well at breaking up the soil,
but did not get enough amendment blended
throughout the soil profile. Therefore, the site
was also cross ripped using a skip loader with
12 inch ripping teeth that mixed and
incorporated the amendments throughout the
soil profile to the satisfaction of the project
team. Subsequently, the skip loader conducted
final passes over the site to flatten the larger ; i :
rows created by the skip loader’s initial passes and f|n|shed the son surface W|th small 4 inch
furrows that were horizontal to the bottom of the slope (see photo 12). These 4-inch furrows
acted as diversions to eliminate potential negative effects of downslope surficial water runoff.

After the initial incorporation of the mulch and compost to the slope the project team decided to
test two additional amendment incorporation techniques for specific localized areas. These
additional techniques were added to test techniques that provided deep cracking of the soil profile
and deeper incorporation of soil amendments into the soil profile needed to improve storm water
infiltration and better plant rooting depths.

7.4.3 Additional Soil Profile Modifications

Two additional soil profile modification efforts were performed at both Templin Sites-.

a. The first additional modification technique used a track excavator with a 3-foot wide
bucket to excavate pits that disturbed the existing in-place soils and incorporate
additional amendments. These pits were approximately 6 feet wide and 4 feet deep. The
excavated soil was amended with compost and mulch, replaced back into the hole and the
slope surface was restored and recompacted using the excavator bucket to tamp the soil
back in place. These pits were spaced approximately 15 to 20 feet apart in a random
pattern across the slope face.

b. The second modification technique used the same track excavator with an impact breaker
attachment to create impact holes in the existing in-place soils by fracturing localized
areas on the slope. The resultant impact holes were approximately 1 foot wide and 2.5 to
3 feet deep. Fracturing of the soils occurred adjacent to the impact points and extended
approximately 3 feet laterally in all directions from the initial impact holes.

During these Additional Soil Profile Modification efforts the geotechnical consultant

recommended limiting the spacing of these pits such that a continuous interface between
the disturbed soils and underlying undisturbed soils was not developed and this interface
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was not parallel to the existing slope face. Intervening areas of generally undisturbed
slope-face soils were desired by the geotechnical consultant. Therefore, it was agreed by
the team to limit larger 4’ by 6 pits to a minimum spacing of 15 feet and to be randomly
spaced. It was also suggested by the team for the impact holes to be a minimum of 5 feet
apart in randomly spaced clusters so as not to destabilize the existing slopes.

Both of these soil profile modification methods were used to install containerized plants and were
anticipated to provide improved nutrient and moisture incorporation into the soil profile and plant
rooting depths.

7.4.4 Landscape Installation

The final field activities at the Templin Site included landscaping of the Templin Slope and
Templin Flats areas. Landscaping included the application of hydroseeding with the native seed
mix described in Section 7.3. Subsequently, the two areas were dressed with an approximately
2-inch blanket of mulch. This blanket was applied to protect the hydroseed mix and to help retain
soil moisture during plant establishment. Container plants (as described in Section 7.3) were
planted in random groups located in test pits and impact holes and backed filled with amended
soils as outlined in the SRE Report.

7.5 Geotechnical Comments

The geotechnical consultant understood that the intent of the SRE Pilot Study was to apply the UC
Davis’ SRE System to the slope. The intent of this action would be to help reduce soil erosion and
revegetate the slope with native species. It was stressed to the geotechnical consultant and
landscape architect/contractor by the Caltrans project manager and Dr. Claassen that this was a
research project and would not incorporate typical engineering solutions to solve the surficial
slope stability and soil erosion concerns, but was to incorporate the SRE Pilot Study goals and
objective as much as site conditions allowed..

The previous grading at the Templin Site was for the mitigation of a large landslide that had
impacted the travel lanes of the I-5 freeway. Two areas were used for the SRE Pilot Study: the
southern Templin Slope area and the northern Templin Flats area.

The southern Templin Slope area appears to be underlain by the Miocene sedimentary bedrock
unit known as “Paradise Shale Member of the Peace Valley Formation of the Ridge Basin
Group”. The Paradise Shale primarily consists of claystone/siltstone with minor interbeds of
sandstone. At the southern Templin Slope area, the easterly-facing slope exposes bedding of the
Paradise Shale that dips moderately to steeply out of slope. Out-of-slope bedding is typically
considered a negative factor that contributes to deep-seated and surficial instability of a slope.

The northern Templin Flats area is less steep topographically and appears to be underlain by
landslide deposits. The landslide deposits generally consisted of fractured and sheared Paradise
Shale. Groundwater films were apparent on some of the fracture surfaces within the landslide
deposits exposed in the trenches.

On the Templin Slope area, pits and fractured areas disturbed the soils on the slope. The
geotechnical consultant recommended that the spacing of these pits and fractured areas be such
that a continuous interface between the disturbed soils and underlying undisturbed soils was not
developed and this interface was not parallel to the existing slope face. Between the pits and
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fractured areas, light raking by the excavator bucket incorporated amendments into surficial soils
to a depth of approximately 4 to 6 inches. The primary concern of the geotechnical consultant
was the potential introduction of additional water into the recently stabilized landslide mass. The
Templin Slope area also exposes out-of-slope bedding that may be more prone to failure,
however, no structures currently exist that would be negatively impacted if a slope failure
occurred.

On the Templin Flats area, the primary concern of the geotechnical consultant was the potential
introduction of additional water into the recently stabilized landslide mass. Due to the relatively
shallow slope, the geotechnical consultant did not have other site-specific concerns regarding the
Soil Profile Modification activities in this Templin Flats area.

General surface mixing and blending of amendments was performed and tamping of the organics-
amended soils into the pits on the Templin Slope area. However, due to the steepness of the
slope, track-walking to achieve some recompaction was not feasible. Typically, fill soils are
compacted to a minimum relative compaction of 90 percent, based on laboratory standard ASTM
D1557. Therefore, the organics-amended fill soils were placed and compacted to an estimated 80
to 85 percent level less than the typical 90 percent relative compaction.

Some other site factors were considered by the geotechnical consultant include that the two
Templin Site demonstration plots are considered remote and are not directly adjacent to roadways
and structures. Regular vehicular and pedestrian traffic is not anticipated at or near the two
treated Templin Site areas. Also infiltration of water into the landslide mass is not desired so the
geotechnical consultant discouraged a more permanent irrigation system for the two Templin Site
demonstration areas.

7.6 Templin Highway Site Construction Summary

The two areas of the Templin Site were the last demonstration plots constructed as part of the SRE
Pilot Study. The Templin Site includes the 2 to 1 Templin Slope and the 5 to 1 Templin Flats
areas. Minimal plant germination had occurred from previous hydroseeding efforts in both of
these graded areas.

During initial efforts, the project team discussed the different techniques that had been used on
the previous SRE Pilot Study sites to incorporate the soil amendments and attain the SRE Pilot
Study project goals. Soil amendment incorporation was performed by equipment based at the toe
of the Templin Slope and was also performed by manual labor in this area. The Templin Flats
area was easily accessible by construction equipment and deeper amending of the soil profile was
possible.

A general consensus by the project team was reached regarding a modified construction plan to
attain project goals. Subsequently, the landscape architect/contractor proceeded under direction
of the project team to install the project using a production type construction operation method.

The overall construction process once developed was easily installed using typical road
construction equipment. The various construction process as detailed in section 7.4 provided an
efficient production sequence to implement the proposed SRE System that met the projects goals
and objectives. This production sequence was cost effective and could be done as part of initial
roadway projects or retrofit projects.
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This overall production sequence was relatively cost effective and could be easily installed as part
of the initial roadway project or as a separate retrofit project. This process typically would
increase standard Erosion Control Type “D” process labor approximately an additional 3-4 days
per acre and adding an additional cost of 70 to 75 cents per square foot to the original typical
construction operation cost.

7.7 Post-Installation Site Observation

The Templin Site was observed on three
subsequent occasions by the project landscape
architect/contractor ~ to  observe  project
performance. Site visits occurred two months,
four months and six months after substantial
completion of the construction activities. A
photo of the slope four months after completion
is included as Photo 13.

During the site visits, there were no apparent
indications of storm water runoff or soil erosion
on the Templin Slope or Templin Flats areas.
The plant material planted from containers was
in good condition, however, the germination of the hydroseeded mix was less than expected.
This was likely because it was hydroseeded late in the year and most of the seed went dormant in
the summer period. The landscape architect/contractor and geotechnical consultant concluded that
the project was performing better than anticipated, with the project showing minimal to no soil
erosion and storm water runoff. The project site also had no signs of soil surface sluffing or
slipping as previously feared. Container plant material was doing great and had plenty of new
growth. Several plants were excavated and observed that the plant root structure had extended
root structures deep into the soil profile. Also soil profiles were excavated and showed signs of
moisture retention as compared to non treated soils adjacent project test site which no signs of
moisture retention. Further monitoring is recommended to more fully evaluate the success of the
application of the SRE System for the two Templin Site areas.

8. Construction Costs — SRE Pilot Study

The SRE Pilot Study included three demonstration test sites with different site conditions.
Considering this was a pilot project, the development of new techniques of incorporating
amendments into the soil profile using varying types of equipment was a significant challenge.
However, the project team did find techniques to implement the SRE System concept in a
production-type manner. The following is a list of construction material costs, equipment rental
rates and square-foot rates for estimating future project costs. These costs are generally
conservative and are limited to typical labor and materials costs with standard of industry
mark-ups for overhead and profit. These costs do not include contractor mobilization, travel time
or other contractor fees that may depend on project size and location. These costs only reflect
labor and material costs in a production rate, as evaluated during this pilot project. Larger
projects will likely increase production rates and reduce construction costs.
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(Method #1 Typical Site with 2:1 Slopes or Less)

Materials
Item Unit Unit Cost Cost Per Acre
2” Thick Mulch SF $0.13 $5,662
2 “ Thick Compost SF $0.13 $5,662
Jute Net SF $.35  (Optional)
8” Straw Wattles LF $.75 $2,380
Rock Channel SF $5.00 (Optional)
Hydroseeding SF $0.09 $3,920
Plant Material EA $5.00 (800) $4,000

Total $21,624
Equipment
Item Weekly/ Rate with Fuel Cost Per Acre
D-6 Dozer $1,500 (Amendment Incorporation soil profile) $1,200
4WD Skip Loader $1,000 (Amendment Incorporation soil profile) $750
Excavator $1,700 (Amendment Incorporation shallow surface & 4°x6” Holes) $1,400
Impact Attachment $1,400 ( Impact Holes) $1,000
Water Truck $1,200 $500

Total $4,850

Labor:

5 man crew @ $65/hr for (5 days) = $13,000

Method #1
(This may be considered typical for a site that has stable slope conditions with 2:1 slope
steepness or less steep slopes.)

The following estimate value is for performing ripping of surficial soils, amendment
incorporation, applying impact holes for planting pits, adding 4’x6’ excavation pits,
hydroseeding, top dressing slopes with 2 inches of mulch/compost and 8 inch straw wattles at
15 feet on center.

Price per Acre = $39474 or $0.91 SF

(Meth #2 Typical Slopes over 2:1 Slope)

Materials
Item Unit Unit Cost Cost Per Acre
1” Thick Mulch SF $0.13 $2,831
1 “ Thick Compost SF $0.13 $2,831
Jute Net SF $.35 (Optional)
8” Straw Wattles LF $.75 $2,380
Rock Channel SF $5.00 (Optional)
Hydroseeding SF $0.09 $3,920
Plant Material EA $5.00 (1200) $6,000
Total $17,962
Equipment
Item Weekly/ Rate with Fuel Cost Per Acre
4WD Skip Loader $1,000 (Amendment Incorporation soil profile) $750
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Excavator $1,700  (Amendment Incorporation shallow surface & 4’x6’ Holes) ~ $1,400

Impact Attachment $1,400 ( Impact Holes) $1,000
Water Truck $1,200 $500

Total $3,650
Labor:

5 man crew @ $65/hr for (6 days) = $15,600

Method #2

This method is for a site where existing soils and site conditions limit incorporating
amendments deep into soil profile. Only limited shallow surface soil incorporation of
amendment 2” to 6” inches can be completed with additional deeper soil incorporation limited to
selected or local areas such as planter pits and impact holes used to incorporate deeper soil
amendments to improve plant rooting depths.

The following estimated value is for performing minor surface soil amendments, additional large
planting pits, impact holes for plant material, hydroseeding, plant material from 1 gallon
containers and liners, top dressing areas with 2 inches of mulch/compost and 8 inch straw wattles
added at 15 feet on center for additional erosion control.

Price per Acre = $37,212 or $0.86 SF

9. Project Summary — SRE Pilot Study

The overall SRE Project Concept and construction for all the sites went well. The project team
worked well together in overcoming site issues and developed several construction and erosion
control techniques that met the project goals and objectives. Each of the constructed test sites
were fundamentally different yet proved to significantly reduce storm water runoff and erosion.
The sites were also observed to improve soil nutrients and moisture retention at soil profile and
showed signs of increased plant rooting depths while maintaining the structural stability of the
slopes.

While doing this project it was important to design and construct each of these sites under the
direction of the project team which included the Caltrans representative, Dr. Claassen from UC
Davis, project landscape architect, contractor and project geologist who all worked together to
evaluate existing site conditions to determine and modify the SRE Program so the overall project
goals and objectives were met.

In developing the SRE Strategy it is important to understand that pedologic processes
generally take hundreds and thousands of years to develop the natural soil horizons that mantle
natural ground surfaces. Gradational zones typically develop within the soil horizon, extending
from the ground surface to the underlying unweathered rock. It is difficult to mimic natural soil
development. The SRE Strategy employed in this SRE Pilot Study attempts to use amended soils
to partially mimic natural soil development, promote revegetation of disturbed areas, increase
water infiltration and subsequently control soil erosion and storm water.

In developing this project and the installation techniques we found that this program could be

easily installed per the SRE Concept using typical roadway construction equipment. This
program can be easily incorporated as part of a new roadway project using existing on-site
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equipment and adding only a few extra days to the construction timeline and at a reasonable cost
as compared to the typical erosion control type “D”. This system greatly reduces erosion and
storm water runoff on these sites at an average cost of about 0.70 cents/ SF. more that erosion
control type “D”. However if developed as part of a new roadway project using existing on site
equipment cost could be even lower.

However, the most important part of the project was reviewing the sites after four months of
initial construction and seeing the benefits of this project on the existing sites. It was apparent
that each site had significantly reduced storm water runoff and erosion and still maintained the
stability of the slopes. The project activities also improved the soil make-up, moisture holding
capacity and showed signs of improved the plant rooting depths.

In reflecting on the success of these sites, the potential for incorporating this program concept on
future Caltrans projects is apparent and can be very successful. This system greatly improves soil
infiltration and reduces erosion control and storm water runoff and with additional development
of the project has the potential to be viable program However, these concepts still need
refinement and need to further improve installation techniques and modifications of equipment to
improve amendment incorporation techniques and increase product installation. Also processes
need to be developed for evaluating the differences in project types, soils and slope stabilization
and planting techniques.

10. Suggestions for Future SRE Project
Implementation

The following is an outline of suggested future implementation procedures and construction
incorporation techniques created and developed from the observations and lessons learned during
the development of this SRE Test Program. This program proved to be quite effective in
reducing storm water runoff and for plant material establishment and can be cost effectively
installed using typical roadway equipment on new projects or installed as a retrofit project on
existing sites.

10.1 Historical Review

A historic review of the project site needs to be completed prior to the development of design
guidelines. This historic review shall include reviewing topographic maps, grading plans, soil
reports, geological maps, surveys and any testing that have been completed in the past. It should
also include review of past projects or projects located adjacent the purposed project. This
information can assist in the development of the site specific SRE Project Concept and address
any concerns for slope stability and project safety.

10.2 Site Analysis

Site analysis needs to be done for existing site conditions. This analysis should include visual
review and necessary testing to include existing slope conditions, soil boring tests, soil profile
structure tests, vegetation cover, soil erosion observation, offsite water influences, surficial soil
sloughing and/or failures and wind, sun and rain exposures. This information needs to mapped
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and incorporated into a site analysis report and distributed to the project team for review and
comments. Site analysis should also include evaluation of rainfall patterns (size and frequency to
identify the depth of incorporation). This analysis needs to include a Landscape Architect,
Geologist and Engineer experienced in historical rainfall analysis and Soil Structure Engineer to
evaluate existing site conditions and adapt and modify the SRE Concept so the projects goals and
objects are accomplished.

10.3 Geotechnical Review

It is recommended by the SRE Pilot Study geotechnical consultant that, in some severe cases, the
implementation of the SRE System on sloping terrain with potentially adverse geologic conditions
may not be prudent because it may affect the surficial stability of the slope, and may affect
adjacent structures and improvements. Abandonment of these types of sites should be an option
during initial evaluations. However, by conducting an extensive site analysis with the project
team most proposed sites can implement an adapted and or modified SRE System which still
meets the project goals and objectives. The key to the success for this project is working together
with the project team to develop the SRE Concept and yet meet the geological concerns for slope
stabilization. It is important to have good communication between the project team members and
suggest developing a project checklist of action items and signoffs needed to ensure all project
team members approve existing site conditions and recommended amendment incorporation
techniques prior to construction to ensure the project goals and objectives are met and the project
is safe.

Geotechnical Review will be specific to each project site and should address project opertunities
and constraints and address potential treatments related to the development of the SRE System.
The following is a preliminary outline of suggested guidelines to assist in evaluating the site-
specific geotechnical concerns at each project site. This list is not all-inclusive, and the
geotechnical consultant responsible for each site may amend these guidelines as they deem
appropriate.

1. Existing geotechnical (soils) engineering reports for project sites should be provided to
the geotechnical consultant for review. The geotechnical information included in these
reports will assist in the understanding of the geologic conditions at a site and is relevant
for an evaluation of the proposed SRE System implementation activities.

2. Grading plans, if available, for the existing graded slopes that indicate the original slope
face gradient/location and the resultant slope gradient/location should be provided to the
geotechnical consultant for review and evaluation.

3. The geotechnical consultant should research and review existing geologic maps and
literature to assist in acquiring a better understanding of the geologic conditions at a site.

4. Field reconnaissance of the existing site conditions and the existing soils/geologic
conditions at a project site is an important component of the geotechnical evaluation of a
site. The slope should be logged and adverse geologic factors, such as out-of-slope
bedding and joints, should be evaluated. The locations of nearby improvements such as
utilities and structures should be considered. The steepness of the slope should be noted
and mapped. The presence of groundwater indications and the direction of surface water
flow onto the site, if any, should be noted.
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5. If the geotechnical consultant deems necessary, geotechnical laboratory testing may be
performed on samples of the surficial soils to evaluate pertinent geotechnical engineering
parameters.

6. If additional near-surface and subsurface geologic/soils information is desired by the
geotechnical consultant, they may propose a subsurface exploration program to better
characterize the site-specific geologic and soils conditions.

7. The accumulated data should be analyzed by the geotechnical consultant with respect to
the proposed SRE System treatment at the site.

8. Discussions with the project team members regarding the site-specific geotechnical
concerns and treatment options will be an important task for successful implementation
of the SRE System. Please note that it may be the opinion of the project geotechnical
consultant that surficial stability of a project slope may be compromised by the
implementation of the SRE System at a particular site and abandonment of the project at
that site may be recommended.

9. The geotechnical consultant should be in the field during initial construction to check that
the exposed geologic/soil conditions are similar to those assumed from the research and
field reconnaissance tasks. In addition, the geotechnical consultant and the project team
should discuss the actual field conditions and any equipment limitation concerns.
Guidance by the geotechnical consultant may also be helpful as construction tasks
progress.

10. After SRE System construction at a site is completed, monitoring by the geotechnical
consultant should continue to check for indications of potential geotechnical instability.

11. Each task should be appropriately documented. “Lessons learned” from each project site
can be applied to future SRE System implementation efforts.

10.4 SRE Concept Development

The project team should evaluate existing site conditions and develop an SRE concept for the
specific site conditions. The SRE concept provides the treatment recommendations for
remediation of construction-impacted soils so that they can be sustainably revegetated and reduce
storm water runoff. This concept memo will identify and recommend soil amendments,
amendment incorporation requirements, geological repairs, site constraints, landscape planting
and erosion control to assist in the design development and construction installation. Suggest
providing or adding information regarding supplemental watering to ensure proper plant
establishment and additional follow up seeding and or planting after the first year to ensure that
the project gets established to the proper vegetation level desired.

10.5 Construction Implementation Recommendations

Highly recommend having a preconstruction site meeting with construction staff and project team
to go over existing site conditions and implementation methods of amendment incorporation to
ensure the SRE concept goals and objectives are properly achieved to the satisfaction of the
project team while maintaining the structural stability of the project slopes. Also at this time, the
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project team needs to review proposed amendment incorporation techniques prior to
construction. All questions and concerns by team members need to be addressed and resolved to
ensure compliance with the project goals and objectives and that the project is safe and secure.

The following is an outline of suggested future construction incorporation techniques created and
developed from the observations and lessons learned during the development of this SRE Pilot
Program.

10.5.1 Site Preparation

Whether it is a new site or a modification to an existing site we highly recommend implementing
a weed control program prior to construction installation. Each project site should be cleared of
invasive weeds and grasses by manual or mechanical methods. All grasses and shrubs to be
removed or cut to the ground. All cuttings and debris should be removed from the site and
disposed of in an appropriate dump site. Also recommend having a 30-day grow Kkill program
performed to remove all weeds and new growth prior to construction. Also recommend providing
routing weeding of the site for the first two years until the project vegetation is properly
established.

10.5.2 Soil Amendment

All of the treatment sites used a woody compost blend as a soil amendment, which was placed on
the soil surface and incorporated into the soil using various mechanical incorporation techniques.
The rate of amendment and the ratio of screened compost to woody shreds will vary per site and
conditions. The amount of screened compost should reflect the needs of the soil and the potential
for establishing unwanted weeds. Incorporation of woody, organic amendments such as yard
waste compost provides for increased infiltration, easier rooting for plant material and provides a
blend of nutrients for a wide range of soil and plant growth conditions.

The typical blends of screened compost and wood shreds consist of 50:50 or 25:75 yard waste
compost screened to 10mm (3/8 inch minus) and woody shredded material (6 inch minus). This
material can be obtained as a single blended material or obtained separately. Material can be
blended on site as was done at ED 49-Coloma or can be applied separately in two separate
applications as done at Templin highway. There can be difficulty in finding and purchasing
material, especially locally that meet the specification of the bended material and therefore
purchasing material separately and mixing on the site may be easier and more cost effective.
Recommend using shredded material preferred to chips because they will last longer and provide
better edges and spaces for water retention and plant roots to enter.

10.5.3 Soil Amendment Incorporation Techniques

Typically the goal of the SRE strategy is to 1) incorporate organic amendments 12-24 inches into
the soil to improve water infiltration, nutrient availability and rooting depth to improve the
conditions in the root zone for plant growth and 2) perform deeper ripping (3-4 feet) over
portions of the site for sustainable watering infiltration, retention and storm water benefits, as
well as for sustainable rooting. Typically the project site shall be covered with a blanket of
amendments (2-4 inches deep), consisting of a mix of compost and woody shreds, that are
blended into the soil profile. Recommend varying depts. of incorporating soil amendments into
the onsite soils profile to avoid a slip plane and also provide additional fracturing of the soil
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profile up to a depth of 4 feet. This will allow needed soil amendments for quick establishment of
plant material and additional fracturing of soil profile for water infiltration. The following are
various recommended soil amendment incorporation techniques that were quite effective in
achieving the amendment incorporation to the satisfaction to the project team. These techniques
also are very cost effective and could be easily completed as part of a new roadway project or
modification to an existing site.

Technique #1 Initial Deep Ripping
(Recommended for project slopes 2:1 or Less in steepness)

For initial amendment incorporation and deep fracturing of the soil profile to a depth of 4 feet we
found using a D-6 Caterpillar track dozer with 36-inch long ripping teeth spaced 36 inches apart
easily ripped and fractured the onsite soils and incorporated the amendments into the soils. The
ripping generally consisted of the equipment passing one time across the project site creating
ripping patterns approximately 3 feet apart, roughly parallel to the toe of the slope. This method
deeply breaks up the soil profile 3’ to 4’ deep allowing better water infiltration and incorporates
soil amendments into the soil profile. However, this method did not completely blend the
amendments thoroughly enough into the soil profile as required by the project team and
additional mixing and incorporation of amendments were needed in the upper 24” inches of the
soil profile. Therefore this method should be supplemented with an additional method to properly
mix the amendments within the upper 24 * inches of the soil profile to obtain the proper
incorporation blend as outlined in the SRE Concept.

Technique #2 Additional Amendment Mixing and Incorporation
(Technique used to supplement technique #1)

Depending on the site conditions additional methods of incorporation may be needed to provide
better incorporation and blending of the soil amendments into the top 18 to 24 inches of the soil
profile. During the development of this program we found two different types of additional
amendment mixing and incorporation techniques which were very successful and cost effective to
implement. The first additional soil amendment mixing and incorporation technique is
recommended for slope less than 2:1 and greater than 4:1 and consisted of using a D-6 Caterpillar
track dozer which passes, roughly perpendicular to the toe of the slope and excavates in an
undulating manor the surficial soils by raising and lowering the blade as the dozer progresses up
the slope face. The resultant excavated slope areas should be approximately 2 to 3 feet deep and
spaced approximately 8 to 10 feet apart. This method will efficiently mix and incorporate the
amendments into the soil profile to the recommended 2 to 3 foot depth as desired by the project
team. During the descents, the dozer lowers it’s blade and smoothes the slope surface back to its
original configuration which provides additional soil amendment incorporation. Subsequently,
the slope face should be track-walked one time passing up and down the slope by the D-6
Caterpillar track dozer to recompact the surficial soils to a minimum level acceptable by the
geotechnical consultant. This technique is very effective and quickly mixes and blends the
amendments into the soil profile.

The second additional amendment mixing and incorporation technique is recommended for
slopes less than 4:1 and uses a skip loader with a grading attachment and 18 inch ripping teeth.
This technique uses a skip loader to cross ripe the entire site using the grading ripping teeth to
mix and incorporate the amendments throughout the soil profile. The skip loader then conducts a
final pass over the site to flatten the larger rows with the grading attachment and finishes the soil
surface with small 4-inch furrows that are horizontal to the bottom of the slope. These 4-inch
furrows act as diversions to eliminate potential negative effects of downslope surficial water
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runoff. This method is very efficient at incorporating amendments into the soil profile and
finishing the site surface.

Technique #3 Shallow Surface Amendment Incorporation
(Recommended for project slopes with unstable slopes and or slopes over 2:1 in steepness)

Because project site conditions can very certain projects may have to limit the amendment
incorporation depth into the soil profile because of possible adverse conditions to the stability of
the project slopes. These instances are typically for slopes over a 2:1 steepness and or for slopes
with geological conditions that might destabilize existing slopes if significantly disturbed. For
these types of areas minor incorporation of amendments into the soil surface may still be feasible
under the direction and supervision of the project team as long as it does not destabilized the
existing site slopes.

A successful shallow surface technique was developed which incorporated the soil amendments
into the soil profile to an approximate depth of 4 to 6 inches below the ground surface. This
incorporation was accomplished by placing the compost and mulch over the entire site and the
using an excavator with a 3 foot wide bucket to loosen and scrape a few inches of the shale and
mix it in place with the site amendments to create a surficial surface amended soil profile. This
technique worked well and was done in a production like manor and created a nice 4 to 6 inch
amended soil structure with out destabilizing the existing slope profile.

Technique #4 Localized Deep Amendment Incorporation
(Recommended as supplemental techniques for #3 above or for amending islands for
container plantings)

Depending on the project site and existing site conditions, the Project SRE Concept may also
suggest adding additional localized deep amendment incorporation methods to provide additional
amended areas to improve water infiltration and provide deeper amendment incorporation
suitable for planting container plants. This treatment can also be used on very steep slopes or
where stability factors limit amendment treatments. In these cases, small amended areas may be
created to improve growing conditions that will not destabilize the entire slop. During the
development of this program we found two techniques that were very successful and cost
effective at doing this additional amendment incorporation.

The first additional localized deep amendment technique used a track excavator with a 3-foot
wide bucket to excavate pits that disturb the existing in-place soils and incorporates additional
amendments deep into the soil profile. These pits were approximately 6 feet wide and 4 feet
deep. The excavated soils then can be amended with compost and mulch and replaced back into
the hole and recompacted as per the geotechnical consultant’s recommendations. These pits are
typically spaced per the geotechnical consultant’s recommendations 15 to 20 feet apart in random
patterns across the slope face. This technique works well and can be efficiently installed in a
production like manor and provided localized areas of deep amendment incorporation.

The second recommended deep incorporation technique uses a 3400 track excavator with an
impact breaker attachment to create impact holes in the existing in-place soils by fracturing
localized areas on the slope. The resultant impact holes create a 1 foot wide by 3 feet deep hole.
This process also causes fracturing of the soils adjacent to the impact points extending
approximately 3 feet laterally in all directions from the initial impact hole. These impact holes
can then be filled with amended soils which improved water infiltration, reduce erosion and
improve plant rooting depths. These impact holes are spaced per the geotechnical consultant’s
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recommendations, typically 5 feet apart in random groups and clusters. Recommend adding a
customized attachment to the impact breaker to extend the impact breaker bar which will extend
the range of the impact hole from 30 inches in depth to 36 to 48 inches in depth. This will provide
localized areas with deeper amendment incorporation which will improve localized plant rooting
depths.

10.5.4 Control of Offsite Surface Waters

Storm water runoff from the adjacent upslope properties can cause severe erosion problems for a
typical project site. If during the initial site investigation, significant offsite water is deemed to
impact project site then mitigation efforts need to be implemented to reduce or eliminate offsite
water from impacting the project site. Recommend adding a soil berm or a drainage channel at
the top of the slopes to redirect these offsite surface waters away from the project. This will
eliminate offsite impacts to the site and protect the existing slopes. The design and location of
these control devices shall be recommended in the Project SRE Strategy.

10.5.5 Mulch Material and Application

Highly recommend addition of woody mulch material be applied to soil surface which will assists
in erosion control, increased water infiltration into the soil substrate and provide a protective
cover for plant establishment. Apply 2” maximum woody shredded material (6 inch minus) wood
mulch to entire planting areas after hydroseeding.

10.5.6 Permanent Erosion Control and Planting Installation

The SRE Project Concept will specify permanent erosion control methods that includes
hydroseeding of native grasses, forbs and shrubs and may include additional planting of container
plants. Prior to any hydroseeding or planting, the project site should have all soil amendments
incorporated into the soil profile as outlined in the Project SRE Strategy. Once completed project
hydroseeding shall be installed. Suggest hydroseeding using a low rate M-Binder and minimum
rate of hydromulch. This will ensure seed gets maximum contact with soil surface and will
improve seed germination. Once hydroseed is completed top dress entire hydroseeded areas per
the Project SRE Strategy with a 2 inch layer of mulch. This mulch blanket is applied to protect
the hydroseed mix, promote water infiltration, reduce storm water runoff and to help retain soil
moisture during plant establishment. Container planting should be installed after applying mulch
layer to protect plant material from being damaged during mulch installation. Suggest developing
customized plant containers the have plant rooting structures a minimum of 3” inches wide by 9”
long. This size plant material will quickly establish root structures into amended soil area and
have a better survivability rate as compared to smaller deep cell plant material. Once installation
is completed contractor needs to water the entire project using a water truck to establish proper
moisture levels for plant germination and establishment until seasonal rains can establish proper
soil moisture levels.

10.5.7 Erosion Control Devices

Depending on the project size, slopes, soils and existing site conditions, additional erosion control
devices may need to be added to the project to provide additional erosion control until the project
is established. The Project SRE Plan and project team will decide which additional erosion
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control devices that will be needed for each specific project based on proposed concept plan and
existing site conditions.

Typically for most projects a top dressing of mulch will be added to the entire site surface which
will provide adequate erosion control. Recommend adding eight-inch thick straw wattles placed
horizontal spaced at 15-foot on center from the foot of the slopes to the top for added erosion
control during plant establishment. This additional erosion control device reduces surface water
velocity and erosion until project vegetation is established. Once the landscape vegetation cover
is established these additional erosion devices can be removed.

Certain sites with steep slopes or with poorly compacted soils may need to have a erosion control
blanket installed to help secure loose soils until hydroseed germinates and plant establishment is
attained. Recommend using loose weave fiber type erosion control blanket that has plenty of open
holes and spaces to allow for plant germination and establishment. Recommend installing erosion
control blanket using staples per manufacture’s specifications and also adding ¥ “ x 24” rebar
stakes with rounded ends as necessary to provide additional securing of the blanket to the slope
and also at the bottom of the slope to minimize soil erosion.
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